
FOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending October 8, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 

Time Elapsed – 54% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–60% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:  
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 3 148 160 93%
Footing Boxes Complete 12 16 28 57%
SUBSTRUCTURE
Pier Tables 6 5 28 18%
Pier Columns 8 12 28 43%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 6 382 876 44%
Segments Cast 3 189 452 42%
Segments Ship out to Oakland 2 30 452 7%
SUPERSTRUCTURE
Segments Erect 4 26 452 6%

FOUNDATIONS
• Pier 13W – Place footing Top Slab rebar mat.
• Pier 12W  – Complete pile head connection plate welding.
• Pier 11W – Begin pile head connection plate welding.
• Pier 10W – Begin cutting slots for pile head connection plates.
• Pier 09W – Dewater and clean out footing box.
• Pier 08W – Continue initial pile cleanout. 
• Pier 07W – Start Splice weld for East side piles.
• Pier 03W – Splice Middle West bound pile.

PIER COLUMNS
• Pier 16W – Place Access Casing Concrete.
• Pier 15W – Install Access Casing Wall rebar.
• Pier 14W -- Erect pier column forms
• Pier 12E – Remove Falsework.
• Pier 11E – Place deck concrete.



 
SKYWAY (04-012024) Continued                         Doug Coe / David Salladay
PIER TABLES
• Pier 10E – Place concrete for 2nd lift of stems.
• Pier 09E – Set precast panels, install diaphragm, stem and blister forms
• Pier 08E – Place concrete for soffit.
• Pier 07E – Install soffit steel.
• Pier 06E – Install Falsework. 
• Pier 03E – Install 2nd lift forms.

PRECAST YARD (Stockton)
• 6 panels are scheduled to be cast next week
• 3 segments are scheduled to be cast next week
• Expect to ship 2 segments to Oakland next week

SUPERSTRUCTURE
• Pier 16E – Complete Exterior closures
• Pier 15E – Erect, Epoxy and stress segments 6W&E
• Pier 14E – Erect, Epoxy & stress segments 3E&W and 4E&W
• Pier 13E – Erect SLED from Pier 15E

PIER W2 STRUCTURES  (04-0120C4)            Ben Ghafghazi / Leonard Fiji
Time Elapsed –146% Est. Date of Completion – October 21, 2004
Work Completed – 99%                           Project Cost: $25M

STATUS OF WORK:
• W2E:    Clean and paint structural steel. Continue the application of concrete finishing.
• W2W:    Clean and paint structural steel. Continue the application of concrete finishing.

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 89% Est. Date of Completion – December 15, 2004
Completed – 87% Project Cost: $5.5M

STATUS OF WORK:
       SUBSTATION

• Install R/W Fence (10/6)

 UTILITY RELOCATION
• Begin Micro Tunneling 
• Form Exterior Wall of Exit Pit
• Core from Exit Pit to Vault #2 
• Prep Splice 15kV

 RAMP CLOSURE
• WB 80 on-ramp East of YBI Tunnel, tentative opening date: December 15, 2004



 
SOUTH-SOUTH DETOUR  (04-0120R4)                    Lourdes David / Gary Lai
Time Elapsed – 18% Est. Date of Completion – October 27, 2005
Completed – 18% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted final design submittals for Viaduct structure and superstructure.
• Continue to meet with contractor to discuss design issues
• Continue with trestle construction; roadway leveling
• Install SWPPP measures site-wide

RAMP CLOSURE & SUPSENSION:
• EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)
• All field activities are suspended at East Tie-End, West Tie-End, and Bent 48
• Preparation for Building 206 relocation suspended pending conflict resolution with 04-0120C4

Contract.

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 15.1% Est. Date of Completion – May 26, 2007
Completed – 16.5% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Respond to contractor RFI’s
• Review Contractor Submittals
• Continue analyzing models at the Working Drawing Campus.

COMPLETED PROJECTS 

ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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